A.L.A.C. Contracting Corp 420 Falmouth Rd West Babylon, NY 11704		PROJECT SUPERINTENDENT:	ENZO STAGNO 516-523-1782
		PROJECT MANAGER:	MATT BOFFOLI 516-523-2374
		AGENCY:	SUFFOLK COUNTY DPW
CONTRACT: HUNTINGTON STATION HUB		CONTRACT - 2	CP8195

TWO WEEK LOOK AHEAD SCHEDULE

PLEASE CHECK WEATHER FORECAST FOR THIS WEEK

Start: **Monday, November 9, 2026** THRU **Sunday, November 22, 2026**

DAY	Date	SHIFT TIME	ACTIVITY		LOCATION	NOTES AND/OR OWNER SUPPORT
MON	11/09/26	07:00am - 03:30pm	Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE-HYDRO STATIC TESTING		
			EXFILTRATION TEST	Gravity Line		
			Gravity Sewer Installation (Continue on)	Install Inverts		
TUE	11/10/26	07:00am - 03:30pm	Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
		DAY TIME SHIFT	Gravity Sewer Installation (Continue on)	Install Inverts		
			NON-DOT ROAD RETORATION	County Roads/TOWN Roads (TBD)-(E2nd. St., Depot Rd., 1St. Ave)		
			EXFILTRATION TEST	Gravity Line		
WED	11/11/26	07:00am - 03:30pm	Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
		DAY TIME SHIFT	EXFILTRATION TEST	Gravity Line		
			NON-DOT ROAD RETORATION	County Roads/TOWN Roads (TBD)-(E2nd. St., Depot Rd., 1St. Ave)		
			Gravity Sewer Installation (Continue on)	Install Inverts		
THU	11/12/26		Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
		07:00am - 03:30pm	NON-DOT ROAD RETORATION	County Roads/TOWN Roads (TBD)-(E2nd. St., Depot Rd., 1St. Ave)		
		DAY TIME SHIFT	EXFILTRATION TEST	Gravity Line		
			Gravity Sewer Installation (Continue on)	Install Inverts		
FRI	11/13/26		Gravity Sewer Installation (Start on)-TBC (To be Confirmed)	Install Inverts		
		07:00am - 03:30pm	EXFILTRATION TEST			
		DAY TIME SHIFT	NON-DOT ROAD RETORATION	County Roads/TOWN Roads (TBD)-(E2nd. St., Depot Rd., 1St. Ave)		
			Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
SAT	11/14/26		NO WORK			
SUN	11/15/26		NO WORK			

A.L.A.C. Contracting Corp 420 Falmouth Rd West Babylon, NY 11704		PROJECT SUPERINTENDENT:	ENZO STAGNO 516-523-1782
		PROJECT MANAGER:	MATT BOFFOLI 516-523-2374
		AGENCY:	SUFFOLK COUNTY DPW
CONTRACT: HUNTINGTON STATION HUB		CONTRACT - 2	CP8195

TWO WEEK LOOK AHEAD SCHEDULE

PLEASE CHECK WEATHER FORECAST FOR THIS WEEK

Start: **Monday, November 9, 2026** THRU **Sunday, November 22, 2026**

DAY	Date	SHIFT TIME	ACTIVITY		LOCATION	NOTES AND/OR OWNER SUPPORT
MON	11/16/26	07:00am - 03:30pm	Existing Drainage Cleaning			
		DAY TIME SHIFT	EXFILTRATION TEST			
			Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
TUE	11/17/26	07:00am - 03:30pm	Existing Drainage Cleaning			
		DAY TIME SHIFT	EXFILTRATION TEST			
			Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
WED	11/18/26	07:00am - 03:30pm	Existing Drainage Cleaning			
		DAY TIME SHIFT	EXFILTRATION TEST			
			Miscl.Restoration (Continue on)-NON DOT ROADS	RESTORATION @ CURBS,APPRONS,SIDEWALKS		
			2-Raised Island Restoration			
THU	11/19/26	07:00am - 03:30pm	Gravity Sewer Installation (Continue on)	Install Inverts		
		DAY TIME SHIFT	EXFILTRATION TEST			
			2-Raised Island Restoration			
FRI	11/20/26	07:00am - 03:30pm	Gravity Sewer Installation (Continue on)	Install Inverts		
		DAY TIME SHIFT	EXFILTRATION TEST			
SAT	11/21/26		NO WORK			
SUN	11/22/26		NO WORK			