

HEAVY HIGHWAY CONTRACTING ENGINEERING A. L. A. C. CONTRACTING CORPORATION A.L.A.C. Contracting Corp 420 Falmouth Rd West Babylon, NY 11704						PROJECT SUPERINTENDENT:	ENZO STAGNO 516-523-1782
				PROJECT MANAGER:	MATT BOFFOLI 516-523-2374		
				AGENCY:	SUFFOLK COUNTY DPW		
CONTRACT:		HUNTINGTON STATION HUB		CONTRACT - 2	CP8195		
TWO WEEK LOOK AHEAD SCHEDULE							
PLEASE CHECK WEATHER FORECAST FOR THIS WEEK							
Start		Monday, September 28, 2026		THRU	Sunday, October 11, 2026		
DAY	Date	SHIFT TIME	ACTIVITY	LOCATION	NOTES AND/OR OWNER SUPPORT		
MON	09/28/26	07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads	Local Residents & Emergency Vehicles		
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE Pretesting Preperation			
			Continue Work on Punch List				
TUE	09/29/26	07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads			
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE Pretesting Preperation			
			Continue Work on Punch List				
WED	09/30/26	07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads			
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE Pretesting Preperation			
			Continue Work on Punch List				
THU	10/01/26				Local Residents & Emergency Vehicles		
		07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads			
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE Pretesting Preperation			
FRI	10/02/26				Local Residents & Emergency Vehicles		
		07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads			
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE Pretesting Preperation			
SAT	10/03/26		NO WORK				
SUN	10/04/26		NO WORK				

HEAVY HIGHWAY SITE DEVELOPMENT CONTRACTING ENGINEERING A. L. A. C. A.L.A.C. Contracting Corp 420 Falmouth Rd West Babylon, NY 11704						PROJECT SUPERINTENDENT:	ENZO STAGNO 516-523-1782
				PROJECT MANAGER:	MATT BOFFOLI 516-523-2374		
				AGENCY:	SUFFOLK COUNTY DPW		
CONTRACT: HUNTINGTON STATION HUB				CONTRACT - 2	CP8195		
TWO WEEK LOOK AHEAD SCHEDULE							
PLEASE CHECK WEATHER FORECAST FOR THIS WEEK							
Start		Monday, September 28, 2026		THRU	Sunday, October 11, 2026		
DAY	Date	SHIFT TIME	ACTIVITY	LOCATION	NOTES AND/OR OWNER SUPPORT		
MON	10/05/26	07:00am - 03:30pm	NON-DOT ROAD RETORATION	County Roads,E 2ND. STREET, DEPOT RD.	One Lane Closed-Alternating Traffic		
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE HYDROSTATIC TESSTING	Local Residents & Emergency Vehicles		
			Continue Work on Punch List				
TUE	10/06/26		NON-DOT ROAD RETORATION	County Roads,E 2ND. STREET, DEPOT RD.	One Lane Closed-Alternating Traffic		
		07:00am - 03:30pm	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads	Local Residents & Emergency Vehicles		
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE HYDROSTATIC TESSTING			
			Continue Work on Punch List				
WED	10/07/26	07:00am - 03:30pm	NON-DOT ROAD RETORATION	County Roads-E 2ND. STREET, DEPOT RD.	One Lane Closed-Alternating Traffic		
		DAY TIME SHIFT	GRAVITY LINE-HOUSE CONNECTIONS Laterals	County Roads	Local Residents & Emergency Vehicles		
			FORCE MAIN	Force- MAIN-LINE HYDROSTATIC TESSTING			
			Continue Work on Punch List				
THU	10/08/26		NON-DOT ROAD RETORATION	County Roads-E 2ND. STREET, DEPOT RD.	One Lane Closed-Alternating Traffic		
		07:00am - 03:30pm	FORCE MAIN	Force- MAIN-LINE HYDROSTATIC TESSTING	Local Residents & Emergency Vehicles		
		DAY TIME SHIFT	EXFILTRATION TEST	E 2ND STREET			
FRI	10/09/26	07:00am - 03:30pm	NON-DOT ROAD RETORATION	County Roads-E 2ND. STREET, DEPOT RD.	One Lane Closed-Alternating Traffic		
		DAY TIME SHIFT	FORCE MAIN	Force- MAIN-LINE HYDROSTATIC TESSTING	Local Residents & Emergency Vehicles		
			EXFILTRATION TEST	E 2ND STREET			
SAT	10/10/26		NO WORK				
SUN	10/11/26		NO WORK				